
Cost and Schedule of Milestones

Project Name

COTS Package Selection 12/1/2001 1/15/2002 636.0 100% 636.0 100% 636.0 636.0
COTS Feasibility 12/1/2001 1/15/2002 206.0 100% 206.0 100% 206.0 206.0
Analysis and Security Assessment 1/15/2002 7/12/2002 238.0 42% 100.3 42% 100.0 100.0
Conference Room Pilot 1/15/2002 7/12/2002 945.0 42% 398.2 42% 398.0 396.9
Implement Quick Hits 1/15/2002 7/12/2002 238.5 42% 100.5 42% 99.0 100.2
Requirements Definition & Design 7/13/2002 9/30/2002 0% 0.0 0.0
Develop Phase 1 10/1/2002 1/30/2003 0% 0.0 0.0
Evaluate Phase 1 2/1/2003 5/30/2003 0% 0.0 0.0
Implement Phase 1 6/1/2003 7/31/2003 0% 0.0 0.0
Develop Phase 2 8/1/2003 11/30/2003 0% 0.0 0.0
Evaluate Phase 2 12/1/2003 3/31/2003 0% 0.0 0.0
Implement Phase 2 4/1/2003 5/31/2003 0% 0.0 0.0
SIS Milestone 10/1/2002 10/1/2002 4,000.0 0% 0.0 0.0
SIS Milestone 10/1/2003 10/1/2003 3,000.0 0% 0.0 0.0
Milestone 15 0% 0.0 0.0

Development Subtotal 9,263.5 1,440.9 1,439.0 1,439.0

Maintenance:
FY 2001 10/1/2000 9/30/2001 0.0 100% 0.0 0.0
FY 2002

1st Quarter 10/1/2001 12/31/2001 0.0 100% 0.0 0.0
2nd Quarter 1/1/2002 3/31/2002 0.0 100% 0.0 0.0
3rd Quarter 4/1/2002 6/30/2002 0.0 0% 0.0 0.0
4th Quarter 7/1/2002 9/30/2002 0.0 0% 0.0 0.0

FY 2003
1st Quarter 10/1/2002 12/31/2002 0.0 0% 0.0 0.0
2nd Quarter 1/1/2003 3/31/2003 0.0 0% 0.0 0.0
3rd Quarter 4/1/2003 6/30/2003 0.0 0% 0.0 0.0
4th Quarter 7/1/2003 9/30/2003 0% 0.0 0.0

FY 2004 10/1/2003 9/30/2004 0% 0.0 0.0
Maintenance Subtotal 0.0 0.0 0.0 0.0
Project Total 9,263.5 1,440.9 1,439.0 1,439.0
All dollars in thousands
*Budgeted Cost of Work Scheduled

Planned Value of Work Scheduled as 
of Analysis Date 1441 Analysis Date 3/31/2002

Cost Variance  (BCWP-ACWP) 0.03
% Cost Variance  (CV/BCWP) 0%

Schedule Variance  (BCWP-BCWS to date) -1.916629213
% Schedule Variance  (SV/BCWS to date) 0%

Comments:

DMCS Reengineering - Common Services for Borrowers

Planned 
Percentage of 

Milestone 
Completed at 

03/31/2002

Total Milestone 
Cost 

(BCWS* or Planned 
Value)

Planned 
Start Date

Currently the DMCS intiative is in the vendor selection phase.  Maintenance activities will start until 3Q FY03 and maintenance costs are not yet available.  FY2003 and FY2004 may be 
provided via FSA Share in Savings approach, depending on results of the FY2002 analysis and definition phases.   FY2003-04 Project Funding Plan reflects dollars from SIS funding pool 
and/or  milestone payments.   Projected savings for future years are still being defined and are unknown as of yet.   

Earned Value 
(Budgeted Cost of 
Work Performed)

Planned Value of 
Work Scheduled 

at 03/31/2002Development:

Actual 
Percentage of 

Milestone 
Completed

Actual Costs of 
Work 

Performed

Planned 
Completion 

Date
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Project Funding Plan

Project Name

FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Budget Level 2,263.5
Redirections 0.0
Funding Change 
Request 

Subtotal 2,263.5 0.0 0.0 0.0 0.0 0.0
Funding from Other 
Sources  0.0 4,000.0 3,000.0
Total Initiative Funding 

2,263.5 4,000.0 3,000.0 0.0 0.0 0.0
*dollars in thousands

Comments:

Cost Variances:

Project Funding Plan Assistance Tool:

2000 2001 2002 2003 2004 Total
COTS Package Selection12/1/2001 1/15/2002 636.0 -            -             636            -             -          636         
COTS Feasibility 12/1/2001 1/15/2002 206.0 -            -             206            -             -          206         
Analysis and Security Assessment1/15/2002 7/12/2002 238.0 -            -             238            -             -          238         
Conference Room Pilot 1/15/2002 7/12/2002 945.0 -            -             945            -             -          945         
Implement Quick Hits 1/15/2002 7/12/2002 238.5 -            -             239            -             -          239         
Requirements Definition & Design7/13/2002 9/30/2002 -            -             -            -             -          -          
Develop Phase 1 10/1/2002 1/30/2003 -            -             -            -             -          -          
Evaluate Phase 1 2/1/2003 5/30/2003 -            -             -            -             -          -          
Implement Phase 1 6/1/2003 7/31/2003 -            -             -            -             -          -          
Develop Phase 2 8/1/2003 11/30/2003 -            -             -            -             -          -          
Evaluate Phase 2 12/1/2003 3/31/2003 -            -             -            -             -          -          
Implement Phase 2 4/1/2003 5/31/2003 -            -             -            -             -          -          
SIS Milestone 10/1/2002 10/1/2002 4,000.0 -            -             -            4,000         -          4,000      
SIS Milestone 10/1/2003 10/1/2003 3,000.0 -            -             -            -             3,000      3,000      
Milestone 15 -            -             -            -             -          -          

Development Subtotal 9,264           -            -             2,264         4,000         3,000      9,264      

Maintenance:
FY 2001 10/1/2000 9/30/2001 -            -             -            -             -          -          
FY 2002

1st Quarter 10/1/2001 12/31/2001 -            -             -            -             -          -          
2nd Quarter 1/1/2002 3/31/2002 -            -             -            -             -          -          
3rd Quarter 4/1/2002 6/30/2002 -            -             -            -             -          -          
4th Quarter 7/1/2002 9/30/2002 -            -             -            -             -          -          

FY 2003
1st Quarter 10/1/2002 12/31/2002 -            -             -            -             -          -          
2nd Quarter 1/1/2003 3/31/2003 -            -             -            -             -          -          
3rd Quarter 4/1/2003 6/30/2003 -            -             -            -             -          -          
4th Quarter 7/1/2003 9/30/2003 -            -             -            -             -          -          

FY 2004 10/1/2003 9/30/2004 -            -             -            -             -          -          
Maintenance Subtotal -               -            -             -            -             -          -          
Project Total 9,264           -            -             2,264         4,000         3,000      9,264      

The table below is provided as a reference tool to aid in the estimation of total initiative funding requirements (above) through FY 2004.  The 
information provided reflects your input on the previous Cost and Schedule of Milestones worksheet.  The numbers provided depict the actual 
fiscal year that expenses will be incurred, regardless of when the funds were obligated.  This information should be used to determine your 
funding requirements.  Data captured from the Cost and Schedule of Milestones worksheet is only available through FY 2004.  However, having 
this information available through FY 2004 should also allow for more accurate funding plans for FY 2005 and beyond.

Spending by Fiscal YearTotal 
Milestone 

Cost

Planned 
Completion 

DateDevelopment:
Planned 

Start Date

DMCS Reengineering - Common Services for Borrowers

Refer to comments on previous worksheet, Cost and Schedule of Milestones.  This effort may be included in the Common 
Services for Borrowers initiative.  Future costs for this effort may be included in the CSFB effort once its scope is fully 
defined.

(1) For Budget Year 2003, if you are requesting a funding increase of greater than 10 percent of the total funding amount 
(a) received during fiscal year 2002 or (b) the fiscal year 2003 President's budget, please explain the reason for the 
requested budget increase.

(2) For Budget Year 2004, if you are requesting a finding increase of greater than 10 percent of the total funding amount 
of your revised request for Budget Year 2003, please explain the reason for the requested funding increase.
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IRB Summary

Project Name

Cost of FTEs:
FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 Total

Number of Department FTEs 0.00 3.00
Fully Burdened FTE Rate (in 
thousands of dollars) 88.5 93.0 101.5 106.0 111.0 116.0 121.0
Department FTE Costs 0.0 279.0 0.0 0.0 0.0 0.0 0.0 279.0

Maintenance and Development Expenses:
FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 Total

Maintenance Expenses:
Minimum to Sustain 0.0 0.0 0.0 0.0
Technology Refresh 0.0 0.0 0.0 0.0

Subtotal Maintenance/Operational 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Development Expenses:
Planning 0.0 2,263.5 2,263.5
SIS Milestone 4,000.0 3,000.0 7,000.0
Phase 2 Implementation 0.0
Useful Segment 3 0.0
Useful Segment 4 0.0
Useful Segment 5 0.0

Subtotal Development 0.0 2,263.5 4,000.0 3,000.0 0.0 0.0 0.0 9,263.5
Subtotal Expenses  0.0 2,263.5 4,000.0 3,000.0 0.0 0.0 0.0 9,263.5
Department FTEs 0.0 279.0 0.0 0.0 0.0 0.0 0.0 279.0
Total Expenses 0.0 2,542.5 4,000.0 3,000.0 0.0 0.0 0.0 9,542.5

Breakout of FTEs:

FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Percentage Maintenance 0.00% 0.00% 0.00% 0.00%
Percentage Development

Planning 0.00% 10.00% 0.00% 0.00%
Useful Segments 90.00% 100.00% 100.00%

Total Percentage
(Total should equal 100%) 0.00% 100.00% 100.00% 100.00% 0.00% 0.00% 0.00%

Total Maintenance and Development Expenses:
Total Maintenance 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Development:

Planning 0.0 2,291.4 0.0 0.0 0.0 0.0 0.0 2,291.4
Useful Segments 0.0 251.1 4,000.0 3,000.0 0.0 0.0 0.0 7,251.1

Total Development 0.0 2,542.5 4,000.0 3,000.0 0.0 0.0 0.0 9,542.5
*dollars in thousands

Comments:

DMCS Reengineering - Common Services for Borrowers

Please consider the number of FTEs allocated to this initiative by fiscal year (identified on the Life Cycle Cost sheet and Row 17 
above) and estimate by percentage the level of effort associated with maintenance and development activities.  Development level 
of effort estimates should be further subdivided planning and useful segment support. 
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Lifecycle Cost Estimate

Project Name

Lifecycle Costs:
2001 2002 2003 2004 2005 2006 2007 Total*

Savings 0.0
Expenses :

Hardware  0.0
Software  0.0
Contractor Services  2,025.5 4,000.0 3,000.0 9,025.5
Training  0.0
Security 238.0 0.0 0.0 238.0
Other  0.0

Subtotal Expenses  0.0 2,263.5 4,000.0 3,000.0 0.0 0.0 0.0 9,263.5
Department FTE Costs 0.0 279.0 0.0 0.0 0.0 0.0 0.0 279.0
Total Expenses 0.0 2,542.5 4,000.0 3,000.0 0.0 0.0 0.0 9,542.5
Net Savings
(Savings - Expenses) 0.0 -2,542.5 -4,000.0 -3,000.0 0.0 0.0 0.0 -9,542.5
Discount Factor 1.000 0.9569 0.9157 0.8763 0.8386 0.8025
Net Present Value -2,542.5 -3,827.8 -2,747.2 0.0 0.0 0.0 -9,117.4
dollars in thousands
* Totals do not include FY 2001 costs

Non-IT Contract Cost Estimates:

2002 2003 2004 2005 2006 2007 Total

Other Costs (Any OTHER costs 
associated with this contract that 
are NOT IT costs.) 0.0

Comments:

Refer to comments on previous worksheet, Cost and Schedule of Milestones.  FY03-04 milestone payments are indicated on 
Project Funding Plan as Funding From Other Sources.

DMCS Reengineering - Common Services for Borrowers

If the initiative is but one part of a contract that supports an information process, such as a data collection or business process, 
then please provide in thousands of dollars the ADDITIONAL contract costs for fiscal years 2001 through 2007.  In these cases, 
the total contract costs will exceed the IT costs.

2001
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Validation

Project Name

FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY 2007 Total
Total Expenses Not Including FTEs

IRB Summary 0.0 2,263.5 4,000.0 3,000.0 0.0 0.0 0.0 9,263.5
Lifecycle Cost 0.0 2,263.5 4,000.0 3,000.0 0.0 0.0 0.0 9,263.5
Project Funding Plan 2,263.5 4,000.0 3,000.0 0.0 0.0 0.0

Total Department FTEs
IRB Summary 0.0 279.0 0.0 0.0 0.0 0.0 0.0 279.0
Lifecycle Cost 0.0 279.0 0.0 0.0 0.0 0.0 0.0 279.0

Total Expenses including FTEs
IRB Summary 0.0 2,542.5 4,000.0 3,000.0 0.0 0.0 0.0 9,542.5
Lifecycle Cost 0.0 2,542.5 4,000.0 3,000.0 0.0 0.0 0.0 9,542.5

*dollars in thousands

Comments:

Exhibit 53 Information:
FY2002 FY2003 FY2004

IT Goal A1
IT Expenses (Net of FTE Costs) 2,263.5 4,000.0 3,000.0
Number of IT FTE 3.0 0.0 0.0
Steady State % 0.00% 0.00% 0.00%
Development % 100.00% 100.00% 100.00%
IT Security % 0.00%
Financial Management % 100.00%
Maintenance/Operational 0.0 0.0 0.0
Development 2,542.5 4,000.0 3,000.0

FY03 and 04 variances result from milestone payments, as indicated on the Project Funding Plan, Funding From Other Sources.  Note 
the comments on the Cost and Schedule of Milestones worksheet.  

DMCS Reengineering - Common Services for Borrowers
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